
Mac Email To: Joseph McDowell/R3/USEPA/US@EPA
<mac@penn-er.com> cc: jbartl@pond.com, frebowitza@ttnus.com, ghorvat@dynamac.com,
nft/ie;/ni m*fin PM rapatel@state.pa.us, umsdr@aol.com, jshelton@pirnie.com,
06/15/01 03:50 PM rwagenmann@umtownship.org, bhartlein@libertyproperty.com,

jsunday@libertyproperty.com, "Darryl D. Borrelli"
<dborrelli@mgklaw.com>, "Brenda H. Gotanda"
<BGotanda@mgklaw.com>, Anthony Dappolone/R3/USEPA/US@EPA

Subject: Construction Activities on LPTs 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject property on 6/15/01 and planned
for completion on
6/18/01. No work will be completed at the site on Saturday, June 16, 2001.

Work Completed on 6/15/01

Soils imported from off-site were used to backfill various portions of the site per the approved site
construction plans. Some of this soil was tilled after it was placed to help dry out the soil prior to final
compaction. Installation of the stormwater line running along the south-central property line was continued
today. Also, top soil was being installed on the berms on Basin No. 2.

Anticipated Work for 6/18/01

Soils imported from off-site will be used to backfill various portions of the site per the approved site
construction plans. If required, this soil will be tilled after it is placed to help dry out the soil prior to final
compaction. Installation of the stormwater line running along the south-central property line will be
continued on Monday. Also, top soil will be installed on the berms on Basin No. 2.

Potential Issues

No potential issues of concern were identified at the site today.

Please feel free to give me a call if you have any questions regarding the contents of this project status
report or if you require additional information.


